

DATE August 8, 1958

Salah & Pecci Construction Co., Inc.  
Harvard Street  
Dorchester 46, Massachusetts

New York Streets  
Project No. UR, Mass. 2-1

CHANGE ORDER NO. SP-10

Gentlemen:

In connection with Contract, dated January 7, 1957, for Site Preparation at the New York Streets, Project No. UR, Mass. 2-1, Boston, Massachusetts, the following change is ordered in accordance with Section 109 of the General Conditions thereof:

DELETE ALL THE WORK SHOWN ON SHEET NO. 8 OF THE CONTRACT DRAWINGS, FROM A LINE NEAR THE INTERSECTION OF HARRISON AVENUE, AT THE CURB POINT OF TANGENT, GRADE 24.30, TO CURB POINT OF TANGENT, GRADE 24.76, AND PERPENDICULAR FROM CURB TO BACK OF SIDEWALK, TO ALBANY STREET, TO INCLUDE CATCH BASINS ON SHEET NO. 10 AND HYDRANT ON SHEET NO. 17.

Subject to conditions hereinafter set forth, an equitable adjustment of the contract price and the contract time is established as follows: The contract price is decreased twenty one thousand ninety five and 68/100 dollars (\$21,095.68) and the contract time is not changed. Since the contractor had already performed the engineering layout of the above deleted work and had brought in and stocked piled fill, for and adjacent to the above deleted work he is entitled to a credit for rehandling of fill and engineering. Subject to conditions hereinafter set forth, an equitable adjustment of the contract price and the contract time is established as follows: The contract price is increased two thousand eight hundred and twenty five dollars (\$2,825.00) and the contract time is unchanged. Therefore the net effect of this change order is that the contract price is decreased Eighteen thousand two hundred seventy and 68/100 dollars (\$18,270.68) and the contract time is not changed.

The conditions last above referred to are as follows:

- A. The aforementioned change, and work affected thereby, are subject to all contract stipulations and covenants;
- B. The rights of the Boston Redevelopment Authority are not prejudiced; and
- C. All claims against the Boston Redevelopment Authority which are incidental to or as a consequence of the aforementioned change are satisfied.

APPROVAL RECOMMENDED:

Joseph R. Duncanson  
Project Inspector

DATE OCT-1-58

APPROVED:  
HAYDEN, HARDING & BUCHANAN, INC.

BY Joseph D. Guertin  
Assistant Chief Engineer

DATE Sept 25, 1958

BOSTON REDEVELOPMENT AUTHORITY

BY Wallace B. Cyprien  
Chief of Development

DATE August 25, 1958

ACCEPTED:

SALAH & PECCI CONSTRUCTION CO., INC.

BY James M. Salah  
President

DATE OCT 7, 1958